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This Air Force Flight Test Center (AFFTC) Instruction establishes policies, procedures, and format for
AFFTC Form 5001, Technical Support System/Subsystem Test Verification Commissioning Certifi-
cates. This regulation applies to all development and Project Management activities within the 412 Test
Wing (TW) and other organizations where system/subsystem commissioning is anticipated.

1. References. AFFTC Program Manager’s Handbook (Appendix 12, Transition and Turnover Guide)

2. Terms Explained.
2.1. Acceptance Test Plan (ATP): Thisisatest plan to ensure that the developed system/subsystem
meets all design specifications and contractual requirements.

2.2. Discrepancies. These are requirements of the transition/turnover agreement that have not been
completed before commissioning.

2.3. Full Operational Capability (FOC): This occurs when all development is completed and there
are no discrepancies and the system/subsystem is capable of operating at full capacity.

2.4. Initia (Interim) Operational Capability (I0C): This occurs when the system/subsystem is com-
missioned for use, but there are some discrepancies. Before development project closure, these dis-
crepancies must be eliminated.

2.5. Transition/Turnover (T/T): The process used to formally transfer management responsibility
from the devel oping organization to the using organization for new or enhanced systems/subsystems.
At aminimum, 12 requirements must be fulfilled at least partially before IOC. Careful consideration
should be given to each. The IOC definition for each project must be agreed to by both the user and
the developer. These include:
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25.1. List of equipment.
2.5.2. Provisioning.
2.5.3. Documentation.
2.5.4. Training.
2.5.5. Configuration Management and Control.
2.5.6. Property Transfer.
2.5.7. Acceptance Test Program and Results.
2.5.8. Acceptance Certification Program and Results.
2.5.9. Maintenance Concepts.
2.5.10. Security.
25.11. Sofety.
2.5.12. Commissioning Certificate.
Note: These elements are all addressed in the T/T agreement.

2.6. Transition/Turnover Working Group (T/TWG): This group of people includes Air Force (AF)
and contractor personnel associated with the development and/or use of the system/subsystem. These
personnel assist the AF Program Manager (PM) and Project Engineer (PE) in preparing the T/T agree-
ment and ensuring that all discrepancies are eliminated.

3. Policies.

3.1. After the T/T agreement is signed and the ATP has been completed satisfactorily, the AF PM/PE
and the T/TWG will review the agreement to identify and document T/T discrepancies. The AF PM/
PE, or their designee, will complete AFFTC Form 5001, Commissioning Certificate, using the pro-
cedures on page 3 of this instruction.

3.2. The system/subsystem will enter the IOC phase when commissioned with discrepancies. The
origina Commissioning Certificate will be maintained by Air Force Quality Assurance (AFQA) and
management will be periodically informed of the system/subsystem status until all discrepancies are
eliminated. The AF PM/PE isresponsible for coordinating with AFQA when discrepancies are elimi-
nated. The AF PM/PE will keep the original signed T/T agreement until FOC.

3.3. The system/subsystem enters the FOC phase when all discrepancies have been eliminated. The
original Commissioning Certificate and T/T agreement istransferred to the using organization config-
uration manager. AFQA issues an FOC achievement letter to the developing and using organization
division chiefs and the Contractor Operations & Maintenance Manager, informing them of the system
status.

WILBERT D. PEARSON, JR., Mgor General, USAF
Commander
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Attachment 1
PROCEDURES FOR COMPLETING AFFTC FORM 5001, COMMISSIONING CERTIFICATE

« Block 1-N/A

» Block 2 - State location in which the project is being developed. (e.g., Building XXX, Edwards
AFB, CA)

* Block 3 - State the name of the system or subsystem being developed (e.g., Building XXX
Upgrade)

* Block 4 - If only a subsystem of alarger system is being commissioned, include the name of the
subsystem. If there are no subsystems being commissioned separately, leave blank. (e.g.,
Receiver System)

* Block 5 - Include the Letter of Technical Direction (LOTD) number or other tasking document
number (if applicable).

» Block 6 - Enter the AFFTC Job Order Number (JON) to which the task is charged (optional).
* Block 7 - Fill in the applicable contract number(s).

* Block 8 - Identify any facilities, sites, or links with which the system/subsystem will interface.
* Block 9 - Write a short narrative summary of the Acceptance Test results.

» Block 10 - This section includes AF and contractor personnel who have verified the acceptance
test was conducted in the prescribed manner. AF personnel include the PM/PE, the End User and
Quality Assurance. Contractor personnel include the Program Manager, Operation and Mainte-
nance (O& M) Focal Points and Quality Assurance. Additional signatures may be included at the
discretion of the PM/PE.

* Block 11 - Thisblock includes al discrepancies that exist when the Commissioning Certificateis
signed. List each discrepancy, a brief description, and who is responsible for resolving the dis-
crepancy. If fuller narrative is needed, use a blank piece of paper or AF Form 2420, Quality
Assurance Inspection Summary, and attach to the Commissioning Certificate. When discrepan-
cies have been eliminated, the date it was corrected and theinitials of the person verifying the cor-
rection is annotated.

* Block 12 - Line through those items that are not applicable at the time of commissioning.

» Signatures consist of the Developing Organization’s Division Chief/Portfolio Manager and the
Using Organizations Division Chief.
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Attachment 2

AFFTC FORM 5001, COMMISSIONING CERTIFICATE

LOG NUMDLR
SUBSYSTEM/SYSTEM TEST VERIFICATION AND COMMISSIONING CERTIFICATE e
1 TEST PLAN CERTIRCATION 2. AOCATION 3. BYSTEM
ISOFTWARE VERSION
TEST PLAN 1O
4 SURSYSTFM 5. TASK KUMBER 8. JON NUMBER 1. CONTRACT NUMBER

8. FACILITIES, S{1ES, UNKS ANGIOR INTERFACES COMPRISIND THE SYSTEM AND UTILIZED IN TESTING

§9 NARRATIVE SUNIMARY OF RESULTS

TEST CERTIFICATION

The subject subsystemiaysion hat besn tnsind @ accordance with the mepcevad Tist? ifh i

T igned verify that e test was cendectad 13 prascrioed ond fie resuts are a3

indicoted sbve. Excaptions are listed an the reverse o7 this fom

ORGANIZATION DATE

RANK, GRADE OR TITLE SIGNATURE

AFFTC Form S601 1 Age 97 (EF)Perf ORM PO}

Raglscys AFFYC Farm 5001, 1 Jul 92, whick mey be used Page 1 atd
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1). EXCEPTIONS {Coutlnee on puge 3 if meconsery;

DISCREPANCIES DESCRIPTION RESPONSIBLE ACTIVITY DATE CORRECTED INITIALS
12 COMMISSIONING CERTIFCATION
1 All exceplions lisivd wbove havs bear comecind
2. The sbsy masts o)l
3. Camplets logisties snd operationsl support is svsiiable
4. Cormplation ut this ceviificate affycts the format of the y 83 of the sbave date.
OROAMZATION DATE RANK, GRADE 0 TITLE SIGNATURE
Fige 20t

AFFTC Form 5001
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DISCREPANCIES DESCRIPTION RESPONSIBLE ACTIITY DATE CORRECTED INITIALS
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